B/20/13 o : GSAgovMail - RE: Bidg. #1 Railing

RE: Bldg. #1 Railing

Tmassage

Tony Taylor <ttaylor@caasti.com> Tue, Aug 20, 2013 at 2:49 PM

To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>
Cc: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>, ctaylor@caasti.com, Linda Randle
<lrandle@caasti.com>

Ok thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19115 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

From: Jerry Carter [mailto:Jerry.Carter@smithgroupjjr.com]
Sent: Tuesday, August 20, 2013 3:26 PM

To: Tony Taylor

Cc: 'Steven Yamasaki - 5PSSCI1B'; ctavlor@caasti.com; 'Linda Randie'
Subject: RE: Bldg. #1 Railing

Tony please refer to RFI #11 response for this item.

Thanks,

Jerry

https:/imail.g oogle.com/mail W0/ ui=2&ilcb7bhe9aad 38view=pt&search=inboxdth= 140904628886 7442
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8/20/13 GSA.govMail - RE: Bidg. #1 Railing

From: Tony Taylor [ mailto:ttaylor@caasti.com]

Sent: Tuesday, August 20, 2013 2:03 PM

To: Jerry Carter

Cc: 'Steven Yamasaki - 5PSSC1B'; ctaylor@caasti.com; 'Linda Randle'
Subject: FW: Bldg. #1 Railing

lerry, please see email below stating the railing locations in the drawing.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager

Caasti Contracting Svcs.

19115 W.Eight Mile Rd.

Detriot, Mi.48219

313-535-9891 Office
313-535-9896 fax -

ttaylor@caasti.com

From: linda robbins

Sent: Tuesday, August 20, 2013 12:56 PM

To: Tony Taylor

Subject: Re: Bldg. #1 Railing

One - Rail -1R4 is stairway A

One - Rail - 1R2 is the west rail on sheet A107
One - Rail - 1R1 is the east rail on sheet A107

Two - Rail - 1R3 is stairway B & C

However, please let them know we are not asking that they

https://mail.g cogle.com/mail W0/ ui=28&ik=b7bb89aa4 38view=pt&search=inbodth=1409d46a888e7442
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8120113 e : GSA.gaovMall - RE: Bldg. #1 Railing

RE: Bldg. #1 Railing

T message

Jerry Carter <Jerry.Carter@smithgroupjjr.com> Tue, Aug 20, 2013 at 2:26 PM
To: Tony Taylor <ttaylor@caasti.com>

Cc: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>, "ctaylor@caasti.com” <ctaylor@caasti.com>,
Linda Randle <lrandle@caasti.com>

Tony please refer to RFI #11 response for thisitem.

Thanks,

lerry

From: Tony Taylor [mailto: ttaylor@caasti.com]

Sent: Tuesday, August 20, 2013 2:03 PM

To: Jerry Carter

Cc: 'Steven Yamasaki - 5PSSC1B'; ctaylor@caasti.com; 'Linda Randle'
Subject: FW: Bidg. #1 Railing

Jerry, please see email below stating the railing locations in the drawing.

~ Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svecs.

19115 W.Eight Miie Rd.
Detriot, Mi.48219
313—535-.9891 Office
313-535-9896 fax

ttaylor@caasti.com

https:/fimail google.comimail/w/0/?ui= 28ik=b7bbB%aad 38view=pt&search=inbox&th=1409d312bf51cdd3 3



820113 GSA.govMail - RE: Bidg. #1 Raliling

From: linda robbins

Sent: Tuesday, August 20, 2013 12:56 PM
To: Tony Taylor

Subject: Re: Bldg. #1 Railing

One - Rail -1R4 is stairway A |
One - Rail - 1R2 is the west rail on sheet A107
One - Rail - 1R1 is the east rail on sheet A107
Two - Rail - 1R3 is stairway B & C

However, please let them know we are not asking that they
verify measurements for proper fit, we are asking for
authorization to change not having looped ends and the
dimension of the looped ends as we are now using the
existing holes.

Linda Robbins
R.B. Christian Inc.

From: Jerry Carter Sent: Friday, August 16, 2013 3:23 PM
To: Tony Taylor
Subject: RE: Bldg. #1 Railing

Tony,

Per our discussion during the meeting this week, please indicate which sketch is for which stair (see
attached).

Thanks,

hitps:#imail.g oogle.comymail w0/ ui=28il=b7hbB9%aad38view=pt&search=inboxgth=1400d312bf51cdd3



820113 . GSAgovMail - FW: Bldg. #1 Railing

oy o
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FW: Bldg. #1 Railing

(ke

Tony Taylor <ttaylor@caasti.com> Tue, Aug 20, 2013 at 1:03 PM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>

Cc: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>, ctaylor@caasti.com, Linda Randle
<lrandle@caasti.com>

Jerry, please see email below stating the railing locations in the drawing.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19115 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

Fronx: linda robbins

Sent: Tuesday, August 20, 2013 12:56 PM
To: Tony Taylor

Subject: Re: Bldg. #1 Railing

One - Rail -1R4 is stairway A

One - Rail - 1R2 is the west rail on sheet A107
One - Rail - 1R1 is the east rail on sheet A107
Two - Rail - 1R3 is stairway B & C

hitps:/mail g oogle.conymail/uf0f?ui= 28ik=b7bb89aad38view=pt&search=inboxSth= 1408ce53254baf33 12



8/2013 GSA.govMail - FW: Bidg. #1 Railing

However, please let them know we are not asking that they
verify measurements for proper fit, we are asking for
authorization to change not having looped ends and the
dimension of the looped ends as we are now using the
existing holes.

Linda Robbins
R.B. Christian Inc.

From: Jerry Carter Sent: Friday, August 16, 2013 3:23 PM
To: Tony Taylor
Subject: RE: Bldg. #1 Railing

Tony,

Per our discussion during the meeting this week, please indicate which sketch is for which stair {see
attached).

Thanks,

Jerry

hitps:/fmail .google.com/mail/uf0/7ui=28il=b7bbi%aad 38 view=plésearch=inboxdih= 1400ce53254bef33



820113

GSA.govMail - Re: Building 1 Walkway Railing Options

Re: Building 1 Walkway Railing Options

T messans

David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>

Jerry,

Lets go with option 2. I'd rather not drill or plug additional holes. | can live with the minor differences in profile with

the existing.
Thanks

On Fri, Aug 16, 2013 at 5:26 PM, Jerry Carter <Jerry.Carter@smithgroupjjr.com> wrote:

Dawe,

| Per our discussion during the last site meeting please see the attached pdf and summary below for the

building 1 walkway railing options.

Summary of Options:
Options 1 & 2 are recommended by SGJIR.

Option 3 matches what the contract documents indicate and reflect the réiling post locations. Note, Caasti
has installed the temporary railings and the post locations are now determined.

Options 4 & 5 are similar to the railings for the building 1 ramps, however, this option requires the post location
at the bottom of the stair to be moved. SGJJR does not recommend these two options.

Option 6 matches the sketch from Tony's sub-contractor.

| will give you a call on Menday to discuss the attached sketches.
Regards,

Jerry

Jerry Carter
Building Technology Studio

SmithGroupJJR
500 Griswold, Suite 1700
Detroit, Ml 48226

1 313.083.3600 d 313.442.8123
1734.780.2432

Jerry . Carter@smithgroupijjr.com<mailto: Jerry . Carter@smithgroupijjr. com>

Expect the Unexpected.

+ Visit www.smithgroupijjr.com<http://www.smithgroupjjr.com/>

hitps:/mail google.com/mall/uf0f 7ui=28&ile=b7bh9%ad 38view= pt&sear ch=inbox&th= 14096bedf7435087

Mon, Aug 19, 2013 at 8:23 AM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>, Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
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8/20M13 GSAgovMail - Re: Building 1 Walkway Railing Options

- Follow us on LinkedIn<http://www.linkedin.com/company/SmithGroupJJR> | @SmithGroupJJR<http: Htwutter |

. com/@SmithGroupJJR>

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-425-3353, ([} NCHIN fox 269-961-7345
david. kamrowski@gsa.gov

www_gsa.govhdifedetr

hitps:#mail.g oogle.com/mail/uf0f 7ui=28&il=b7bb9%aad 38view=pi&search=inbox&th=14096bedf7435087
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9/2313 GSA.govMail - Re: Bldg. 1 Railing Crew Information

Re: Bldg. 1 Railing Crew Information

Tmensags

ctaylor@caasti.com <ctaylor@caasti.com> Mon, Sep 23, 2013 at 12:30 PM
Reply-To: "ctaylor@caasti.com” <ctaylor@caasti.com>

To: Steve Adams <act1001@aol.com>, Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>, David
Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>

| am aware of this fact Dave. |thought that ou still needed their information on file so that you know who is on
site. Please advise.

On September 23, 2013 at 1:25 PM David Kamrowski - 5SPSSCB <david. kamrowski@gsa.gov> wrote:

Candice,
Neither worker has a current clearance to work on GSA property. They will require CAASTI to provide an
escort for them.

On Mon, Sep 23, 2013 at 12:09 PM, ctaylor@caasti.com <claylor@caasti.com> wrote:
Dave, Please see attached names for the crew that will be doing the install for Building 1 railings. |

havent forwarded you a schedule yet but | wanted to get these names to you asap. Also, | will be on /\’
site with one of my subs tomorrow around 11 or 12, Please let me know if you have any quesions.

Thanks _

--------- Original Message ---—-—-— % \ {)
From: Dorothy < djm@oikindustries.com> 0%& -~

To: ctaylor@caasti.com /UQ N

Date: September 19, 2013 at 11:00 AM ' '

Subject; Battle Creek Federal Bldg. Crew Information Requested

Good Morning Candice,

Tim ask me to forward some information on our installation crew. | have attached copies of Drivers
License for Todd Buchanan and Ryan Scheffers.

They will be doing the first install and it will be 2 days. Please note that the copy of Todd's license is
expired. | will forwarded the current one when | see him. He is out on an installation today. So it will
be Todd and Ryan on the first two days and the remaining installation will be done with 2 additional
people. | will forward the rest of the info on them after lunch.

Todd Buchanan DOB: License No.:

Ryan Scheffers DOB: License No.:

hitps://mail.g oogle.comimail /0 7ui=2&ik=b7bb9%aa4 38ew=pi&search=inbox8th=1414bdi9517b74 75
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2313

Thank You,
Dorothy

Candice Taylor

CAASTl Contracting Senices, inc.
19115 West Eight Mile Rd
Detroit, M| 48219

313-535-9891 office / 313-535-9896

Every situation properly perceived becomes an opportunity

David Kamrowski

Property Manager, Battie Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Awe.

Battle Creek, Michigan 49037-3086
269-425-3353, _fax 269-961-7345

david. kamrowski@gsa.gov -

www.gsa.govhdifedctr

Candice Taylor

CAASTI Contracting Senices, Inc.

19115 West Eight Mile Rd

Detroit, Mi 48219

313-535-9891 office / 313-535-9896

Every situation properly perceived becomes an opportunity

hitps:/fmail.g cogle.com/mail/u/0f 7ui=28ilk=b7bb99aad38rvew=pt&sear ch=inbox&th= 1414bdf9517b7475

GSA.govMall - Re: Bldg. 1 Railing Crew Information

23



9/26/13 GS8A.govMail - Fwd: Bldg. 1 Railing Crew Information

Fwd: Bldg. 1 Railing Crew Information

8

T ss

Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov> Thu, Sep 26, 2013 at 2:35 PM

To: Candice Taylor <ctaylor@caasti.com>
Cc: Dave Kamrowski <david.kamrowski@gsa.gov>, Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>,
"act1001@aol.com” <act1001@aol.com>, Jerry Carter <Jerry.Carter@smithgroupjjr.com>

Please provide escorts and coordinate with Dave K.
Steve

—-———- Forwarded message -—--—

From: David Kamrowski - SPSSCB <david. kamrowski@gsa.gov>
Date: Thu, Sep 26, 2013 at 2:32 PM

Subject: Fwd: Bldg. 1 Railing Crew Information

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

Stewe, here is my response on the railing contractors.

- Fotwarded message ——

From: David Kamrowski -~ 5PSSCB <david.kamrowski@gsa.gov>

Date: Mon, Sep 23, 2013 at 1:25 PM

Subject: Re: Bldg. 1 Railing Crew Information

To: "ctaylor@caasti.com” <ctaylor@caasti.com>, Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>,
Steve Adams <act1001@aol.com>

Candice,
Neither worker has a current clearance to work on GSA property. They will require CAASTI to provide an escort
for them.

On Mon, Sep 23, 2013 at 12:09 PM, ctaylor@caasti.com <ctaylor@caasti.com> wrote:
Dave, Please see attached names for the crew that will be doing the install for Building 1 railings. 1 havent
forwarded you a schedule yet but | wanted to get these names to you asap. Also, | will be on site with one of

my subs tomorrow around 11 or 12. Please let me know if you have any quesions.

Thanks

-————— Qriginal Message -—-—--

From: Dorothy <djm@oikindustries.com>

To: ctaylor@caasti.com

Date: September 19, 2013 at 11:00 AM

Subject: Battle Creek Federal Bldg. Crew Information Requested

Good Morning Candice,

hitps:/fmail google.com/mail w0/ ?ui=28ik=b7bh9%aad38view=ptésearch=sent&th=1415bc4a3h2522a8

13



92613 GSA.govMail - Fud: Bldg. 1 Railing Crew Information

Tim ask me to forward some information on our installation crew. 1have attached copies of Drivers License for
| Todd Buchanan and Ryan Scheffers.

They will be doing the first install and it will be 2 days. Please note that the copy of Todd's license is expired.
| will forwarded the current one when | see him. He is out on an installation today. So it will be Todd and Ryan
[ on the first two days and the remaining installation will be done with 2 additional people. 1will forward the rest
of the info on them after lunch.

Todd Buchanan DOB: License No.:

Ryan Scheffers DOB: License No.:

Thank You,
Dorothy

Candice Taylor

CAASTI Contracting Senices, Inc.

19115 West Eight Mile Rd

Detroit, Ml 48219

313-535-9891 office / 313-535-9896

Every situation properly perceived becomes an opportunity

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086
269-425-3353, fax 269-961-7345
david. kamrowski@gsa.gov
www._gsa.govhdifedctr

David Kamrowski
Property Manager, Battle Creek Field Office
https://mail google.com/mail A0/ ?ui=2&ik=b7bb99aad38view=pisearch=seni&th= 1415bc4a3b2522a8
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10/24/113 GSA.govMail - CAAST! during shut down

CAASTI during shut down

David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov> Mon, Oct 21, 2013 at 2:25 PM
To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>

Steve, During the shutdown, and | can't pin point which days, | had two separate instances where | had to tell
CAASTI or their subs they could not work.

The first was Tichnor showed up to work on the roof of Bldg 5. | would not grant access.
Seweral days later Candice called to schedule a time {8 :
they could not work as CAASTI had been sent a stop™&

1 informed her
rder due to the government shut down.

Thanks

David KamrowsKi

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-425-3353, fax 269-961-7345
david. kamrowski@gsa.gov :

www.gsa.govhdifedctr

https://mal.google.com/mail/iw0/ui= 2&ik=b7bh9%aad 38&view=pt&search=inbox&th=141dc7ad8e765fcd
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1213 GSA.gov Mail - Fwd:

Fwd:

Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov> ' Thu, Nov 21, 2013 at 9:05 AM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>
Cc: "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>

Jerry: Can you comment and forward the approved shop drawing please.
Stewe

—~-—--—- Forwarded message -—-—-—-

From: David Kamrowski - SPSSCB <david. kamrowskigsa.gow>
Date: Thu, Nov 21, 2013 at 8:48 AM

Subject: Fwd:

To: Steven Yamasaki - SPSSC1B <stewen.yamasaki@gsa.gov

Steve,

This is the hand rail demonstrated on A107, lower right corner.

Is this what the submittal showed? _

These are new steps and the original tocation of the rail should not have been a contributing factor.

Two potential issues. The leading edge usually protrudes 12" beyond the end of the step and | would have
expected the lower post to have been in the sidewalk not the step. | do not take issue with the post being in the
step, it makes sidewalk snow removal easier for us, but the extension should be manufactured appropriately (if it
isn't)

Second issue and the most important, look at the way the extension is attached to the post. Most applications
the lower exiension is aligned with the lower rail. The other new rails do, why doesn't this one? Please check the
submittal {o ensure this rail adheres to the submittal as approved.

Other than that, the hand rails at the front of Bldg 1 are installed and |ook like a good.

Thanks

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.

Battle Creek, Michigan 49037-3086

269-425-3353, h fax 269-961-7345
david. kamrowski@gsa.gov
www. gsa.gov hdifedctr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300

hitps:/imail.g cogle.comimail /w0 2ui=28ik=bTbh9%a438view=pi&search=sent&th=1427b31d813125d6
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11/21/113 GSA.govMail - Fwd:
Chicago, I 60604

(312) 353-1256 [ NG NG = (312) 353-0240

steven.yamasaki@gsa.gov

IMG_20131121_082020_450.jpg
985K

hitps:/#fmail.g oogle.com/mail/u/0/?ui=28&ik=b7bb9%aad38view=pt&search=sent&th=1427b31d813125d6
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Mi21/13 GSAgovMail - RE: Fud:

RE: Fwd:

Jerry Carter <Jerry.Carter@smithgroupjjr.com> Thu, Nov 21, 2013 at 10:29 AM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
Cc: "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>

See attached approved shop drawings for building 1railings.

The instaliation of this rai!ihg does not match the shop drawings. The shop drawings indicate the raiting
post in the sidewalk, which would allow the extension to be 12”7 {2” post + 10” extension) from the last
step. The installation does not meet code.

From: Steven Yamasaki - 5PSSCI1B [mailto: steven.yamasaki@gsa.gov]
Sent: Thursday, November 21, 2013 10:06 AM

To: Jerry Carter

Cc: act1001@aoct.com; Dave Kamrowski

Subject: Fwd:

Jerry: Can you comment and forward the approved shop drawing please.

Steve

— Forwarded message —--——-

From: David Kamrowski - SPSSCB <david kamrowski@gsa.gov
Date: Thu, Nov 21, 2013 at 8:48 AM

Subject: Fwd: '

To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.govw>

Stewve,

This is the hand rail demonstrated on A107, lower right corner.

Is this what the submittal showed?

These are new steps and the ariginal location of the rail should not have been a contributing factor.

Two potential issues. The leading edge usually protrudes 12" beyond the end of the step and | would have
expected the lower post to have been in the sidewaik not the step. | do not take issue with the post being in the
step, it makes sidewalk snow removal easier for us, but the extension should be manufactured appropriately(if it
isn't)

Second issue and the most important, look at the way the extension is attached to the post. Most applications
the lower extension is aligned with the lower rail. The other new rails do, why doesn't this one? Please check the
submittal to ensure this rail adheres to the submittal as approved.

https /fmail g oogle.comymailiu/0fui=2&ik= b7bb9%aad 38ew=ptesearch=nboxBith=1427b7i2c0e91 b 12



112113 GSA.gov Mail - RE: Fwd:
Other than that, the hand rails at the front of Bldg 1 are installed and look like a good.

Thanks

David Kamrowski _

Property Manager, Battle Creek Field Office

GSA, PBS Great L.akes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-425-3353, fax 269-961-7345
david.kamrows

www.gsa.govhdifedctr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearbom Street Suite 3300
Chicago, IL 60604

(312) 353-1 256_ fax (312) 353-0240

steven.yamasaki@gsa.gov

e e e e e L T R

@ 007C - Revised Handrail Bidg 1.pdf
222K :

https:/fmail.g cogle.com/mailiy0/7ui=28&ik=b7bb9%aad 38riew=ptisearch=inbox&th=1427b7f2c0e911fb
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ECEIVE

SEP 16 2013
CAASTI Contracting Services SmithGr oup

19115 West Eight Mile Rd  Detroit, Ml 48219 - - :
(313) 535-9891 office » (313} 535-9896 fax SE=CAAS roo9.1713

No: #7C

To: Smith Group
500 Griswold Street, Ste. # 1700
Detroit, Michigan 48226
Attention: Paul G. Johnson

CcC: Steven Yamasaki, Alice Wellams, Steven Adams, David Kamrowski, JoAnn Taylor,
. Tony Taylor & Candice Taylor

Project: Hart-Dole-Inouye U S Federal Center - Battle Creek, M

From: CAASTI Contracting / Candice Tayior

19115 West Eight Mile Rd
Detroit, Ml 48219

We are sending: Afttached I:] Under Separate Cover
The following: DDrawings D Specifications mSubmlttal [:I Other
Qty Date Description . Comment| Action
5 9/11/2013 R B Christian — Bldg. 1 Revised Shop Drawings for
Raitings A"

Comment/Action Codes
A, Approved

B. Approved as Noted
C. Disapprove, Hesubmit
D. Action Not Required

For Your: x Files x  ApprovalReview & Gomment Use Other

|Commeats: CAASTI has reviewed the submittals and has been approved. Efectronic Copy was emailed on 9/11/13. [

Johnson /cmcv 09.17.13

Recvd By




R, B, Ahristian

Since 1852
Metal Fabrication Pre-Cast Concrete
439 W, Columbia Ave. 3523 S. Cedar St.
Battle Creek, Michigan 49015 Lansing, Michigan 48910
Phone (269) 963-2222 {517} 882-9100
Fax (269) 963-1756 Email christianinc@att.net

TRANSMITTAL
September 10, 2013

To: Tony Taylor, Caasti Contracting Services
Re: Revision of shop drawings for Building 1 walkway

1.) All material to stay the same

2.) All railings to be clear anodized as stated in original shop drawing

3.) All post installation to be same as original shop drawings

4.) Al handrails are capable of withstanding a uniform load of 50 ibs./ft. and a concentrated
load of 200 ths./ft. Applied to handrails and top rails in any direction,
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ECEIVE

SEP 16 2013
' CAASTI Coniracting Services SmlthGroup

19115 West Eight Mile Rd « Detroit, Ml 48219 < ‘ .
(313) 535-9891 office * (313) 535-9896 fax SECAASTT 091113

No: #7C

To: Smith Group
500 Griswold Street, Ste. # 1700
Detroit, Michigan 48226
Attention: Paul G. Johnson

CGC: Steven Yamasaki, Alice Wellams, Steven Adams, David Kamrowski, JoAnn Taylor,
Tony Taylor & Candice Taylor

Project: " Hart-Dole-Inouye U 5 Federat Center — Battle Creek, M

From: CAASTI Contracting / Candice Taylor

19115 West Eight Mile Rd
Detroit, Ml 48219

We are sending: El Attached D tnder Separate Cover '

The following: DDrawings D Specifications EI Submittal I:l Other
Qty Date Description Comment| Action
5 9M11/2013 R B Christlan — Bldg, 1 Revised Shop Drawings for

Railings A'

Comment/Action Codes
A.  Approved

B. Approved as Noted

C. Disapprove, Resubmit
D. Action Not Required

For Your: x Files X ApprovalReview & Comment Use Other

|Comments: CAAST! has reviewed the submittals and has been approved. Electronic Copy was emailed on 9/111/13.

Johnson /cmcv 09.17.13

Recvd By




. . (Thristian

Since 1952
Metal Fabrication Pre-Cast Concrete
i 439 W. Columbiz Ave. 3523 &, Cedar St
Battie Creek, Michigan 49015 Lansing, Michigan 48910
! . Phone (269) 963-2222 . (517) 882-9100

Fax (269) 9863-1756 Email christianinc@ att.net

| TRANSMITTAL
September 10, 2013

To: Tony Taylor, Caasti Contracting Services
Re: Revision of shop drawings for Building 1 walkway.

1.) All material to stay the same

2.) All railings to be clear anodized as stated in original shop drawing

3.) All post installation to be same as original shop drawings

4.) All handrails are capable of withstanding a uniform load of 50 tbs./it. and a concentrated

toad of 200 Ibs./tt. Applied to handrails and top rails in any direction.

I
|
I

|
i
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11126113 GSA govMail - Making sense of the Photos

Making sense of the Photos

David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov> Mon, Nov 25, 2013 at 1:50 PM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

Photos 1360 and 1361 are of the SE rail. It looks like the submital but it does not extend the proper distance
beyond the bottom step and the lower post is in the step not the landing.

1362 and 1363 are of the SW rail. It also does not extend beyond the bottom step correctly and the lower post is
in the step not the landing. '

1364 and 1365 are of stair "A". Post are correctly located but lower rail does not line up with the lower end of the
extension, Please compare to submital drawing

,7‘*
"Bll

1366 and 1367 are of stai Post are correct and lower rail alignment seem cotrect.

1368 and 1369 are of st i|90". Post are correct and lower rail alignment seem correct.

Thanks

David Kamrowski
Property Manager
GSA/PBS Michigan Property Management Operations Branch
74 N. Washington Avenue, Room 2-1-6

Battle Creek, Mi 49037

269-425-3353, [N 2 269-961-7345

david kamrowskigdgsa.gov
www.gsa.govhdifedctr

T
hitps:#fmail .google.com/mait/w0/?ui=28&ik=b7bb%9aad38view=pt&search=inbox8th=14290d08ad2ect1a % Z/






11/26/13 GSA.govMail - Pictures 1 of 2

Pictures 1 of 2

David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov> | Mon, Nov 25, 2013 at 1:33 PM
To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.govw>

David Kamrowski

Property Manager

GSA/PBS Michigan Property Management Operations Branch
74 N. Washington Avenue, Room 2-1-6

Battle Creek, M| 49037

269-425-3353, [N -x 269-961-7345
david.kamrowski@gsa.gov

www.gsa.gov/hdifedctr

8 attachments

IMG_1360[1].JPG
3533K

IMG_1363[1].JPG th/

3306K
lev

htips:/fmail .google.com/mailfu/0/ui=28ik=b7bb9%aa438ew=pt&search=inboxith=14290c326faScdb? 13



11/26/13 GSA.govMail - Pictures 1of 2

IMG_1366[1].JPG
3096K

o

IMG_1369[1].JPG

2667K A (L} .

IMG_1361[1).JPG
3417K

IMG_1364[1].JPG
3030K

IMG_1367[11.JPG
2718K

https://mail.g ocg le.commail/u/0f ?ui=28&ik=b7bbS9aa4 38 ew=pt&search=inbox&th= 14290c328fa5cdbQ
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11/26/13 GSA.govMail - Pictures 10f 2

£

IMG_1362[1}:
3720K

W

hitps://mail.google.com/mail /uf0/ ui=2&ik=b7bb9%aad 38M ew=ptdsearch=inbox&th=14290c326fabcdb9 33






1172613 GSAgovMail - 20f 2

David Kamrowski - 5PSSCB <david.kamrowski@gsa.govw> Mon, Nov 25, 2013 at 1:35 PM
To: Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov>

David Kamrowski

Property Manager

GSA/PBS Michigan Property Management Operations Branch
74 N. Washington Avenue, Room 2-1-6

Battle Creek, Ml 40037
269-425-3353,
david.kamrowski@gsa.gov
www.gsa.govhdifedcir

fax 269-961-7345

3 attachments

hitps:ffmail.g cogle.com/mail Wf0f?ui=28ik=b7bh99aad 38vew=pt&search=inboxSth= 14290c3e5a02f05h 12



11/26/13 ' GSA.govMail - 20f 2

IMG_1368[1].JP
3179K .

A

hips:#fimail g oogle.com/mailiu/0/?ui=28&ik=b7bb99aa438vew=pt&search=inboxddh= 14290c3s5a02f05h

2/2



11/26/13 : GSA.govMail - Re: Fwd: bophs

"Re: Fwd: bcphd

Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov Mon, Nov 25, 2013 at 8:46 AM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>, Steve Adams <act1001@aol.com>, Dave Kamrowski
<david.kamrowski@gsa.gov>, Kathern Williams <kathem.williams@gsa.gov>

On Nov 25, 2013 8:44 AM, "Steven Yamasaki - 5PSSC1B" <steveh.yamasaki@gsa.gov> wrote;
,_i Please have your sub send in a revised shop drawing
Thank you

On Nov 25, 2013 8:32 AM, "claylor@caasti.com™ <ctaylor@caasti.com> wrote:
__,_,_@  will have a piece made for the handrail that extends the 12" you would like. It will take at lease 3 weeks.

On November 21, 2013 at 2:51 PM Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> wrote:

Referring to the attachment please clarify if the line pointed to is the walkway or not?
Stewe

---------- Forwarded message ----—-—

From: POSR5P-CHICAGS58 <P0O5R5P-CHICAGS8{Dgsa.gov

Date: Thu, Nov 21, 2013 at 1:49 PM

Subject: bephb

To: " STEVEN. YAMASAKI@GSA . GOV" < Steven.yamasaki(gsa.gov>

Please open the attached document. This document was digitally sent to you using an HP Digital
Sending device.

i
i
¢]
|
]
!
i
gl

Steve Yamasaki

Project Manager, MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604 :

(312) 353-1256 [[SESTIEGEGGE = (312) 353-0240

steven. vamasaki@gsa.gov

Candice Taylor
CAASTI Contracting Senices, Inc.

19115 West Eight Mile Rd

https#mail.google.com/mail /0 2ui=2&ik=b7bb3%aa4 38view=ptlsearch=sent&th=1428fb0ha67238a 12



fem e 2

11/26/13 GEA.govMail - Re: Fwd: bephd

- Detroit, MI 48219

- 313-535-9891 office / 313-535-9896

Every situation properly perceived becomes an opportunity

hitps:/imail.g cog le.com/mail/u/0/?ui=28ik=b7bh99aa43&view=pt&search=sent&ih=1428ffbab7238a

212



11/2113 GSA.govMail - Fwd: Fwd:

Fwd: Fwd:

Steven Yamasaki - 5PSSC1B <stewen.yamasaki@gsa.govw> Thu, Nov 21, 2013 at 1:39 PM
To: Daniel Kammann <daniel. kammann@gsa.gov>

Please refer to the last page of the attachment. | nearly spit out my lunch when | read her email!
Steve

——-—- Forwarded message -———

From: Jerry Carter <Jerry.Carter@smithgroupjjr.com>

Date: Thu, Nov 21, 2013 at 10:29 AM

Subject: RE: Fwd:

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

Cce: "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david kamrowski@gsa.gov>

See attached approved shop drawings for building 1 railings.

The installation of this railing does not match the shop drawings. The shop drawings indicate the railing
post in the sidewalk, which would allow the extension to be 12” {2” post + 10” extension) from the last
step. The installation does not meet code.

From: Steven Yamasaki - 5PSSC1B [mailto:steven.yamasaki@gsa.gov]
Sent: Thursday, November 21, 2013 10:06 AM

To: Jerry Carter

Cc: actl001@aol.com; Dave Kamrowski

Subject: Fwd;

Jetry: Can you comment and forward the approved shop drawing please.

Stewve

-—--—--— Forwarded message —-—-——-

From: David Kamrowski - 5SPSSCB <david. kamrowski@gsa.govw>
Date: Thu, Nov 21, 2013 at 8:48 AM

Subject: Fwd:

To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.govw

Stewe,
This is the hand rail demonstrated on A107, lower right comer.

Is this what the submittal showed?
hitps:fmail g cegle.com/mail/w0rui= 28ik=b7hhe0aad38ew=pt8search=sent8th=1427¢2¢c69c3ee 708 ) /3



11421/13 GSA.gov Mail - Fwd: Fwd:
These are new steps and the original location of the rait should not have been a contributing factor.

Two potential issues. The leading edge usually protrudes 12" beyond the end of the step and | would hawe
expected the lower post to have been in the sidewalk not the step. | do not take issue with the post being in the
step, it makes sidewalk snow removal easier for us, but the extension should be manufactured appropriately(if it
isn't)

Second issue and the most important, look at the way the extension is attached to the post.‘ Most applications
the lower extension is aligned with the lower rail. The other new rails do, why doesn't this one? Please check the
submittal to ensure this rail adheres to the submittal as approved.

Other than that, the hand rails at the front of Bldg 1 are installed and look like a good.

Thanks

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.

Battle Creek, Michigan 49037-3086
269-425—3353,_ fax 269-961-7345
david. kamrowski@gsa.gov

www.gsa.govhdifedctr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 ()N 2x (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL. 60604

hitps=/fmail g oogle.com/mail A0/ Pui=2&ik=b7bb99aad 38 ew=pt&search=sent8th= 1427c2c69c3ee706

213



11/26/13 GSA.govMail - Re: Fuad: bophs

Re: Fwd: bephb

Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> Tue, Nov 26, 2013 at 11:26 AM
To: "ctaylor@caasti.com” <ctaylor@caasti.com>

Cc: Jerry Carter <Jerry.Carter@smithgroupjir.com=>, "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski
<david. kamrowski@gsa.gov>, Kathern Williams - 5P2PQBC <kathem.williams@gsa.gov>, "Mariah C. McGunigle"
<mariah.mcgunigle@@gsa.gov>

My comments after looking at pictures from Dawve K. on the handrails:

1. at stairway A the lower rail does not line up with the lower end of the extension as shown on approved shop
drawing 1R4,

2. at SW stairway the installed handrail does not match the approved shop drawing 1R2. Note that the shop
drawing shows 3 not 4 risers as exists. Please redo rail or submit new shop drawing for approval,

3. at SE stairway the installed handrail does not match the approved shop drawing 1R1, Note that the shop
drawing shows 3 not 4 risers as exists. Please redo rail or submit new shop drawing for approval.

Stewe

On Mon, Nov 25, 2013 at 8:32 AM, ctaylor@caasti.com <ctaylor@caasti.com> wrote:
. 1 will have a piece made for the handrail that extends the 12" you would like. 1t will take at lease 3 weeks.

On November 21, 2013 at 2:51 PM Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov> wrote:

Referring to the attachment please clarify if the line pointed to is the walkway or not?
Stewe

--—--- Forwarded message ————-

From: PO5R5P-CHICAGS58 <P0O5R5P-CHICAGS8@gsa.gow

Date: Thu, Nov 21, 2013 at 1:49 PM

Subject: beph5

To: " STEVEN.YAMASAKI@GSA.GOV" < Steven.yamasaki@ysa.govw

Please open the attached document. This document was digitally sent fo you using an HP Digital
Sending device.

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearbom Street Suite 3300
Chicago, IL. 60604

(312) 353-1256 [ =< (312) 353-0240

steven.yamasaki@gsa.gov
hittps:/mail g oogle.com/mail A0/ ?ui= 28ik=b7hb0%aa4 38 iew=pt&search=sent&th= 142057 30bed5b056

12
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11/26/13 GSA.govMail - Re: Fwd: boph5

Candice Taylor

: CAASTI Contracting Senices, Inc.
19115 West Eight Mile Rd
Detroit, Mi 48219

313-535-9891 office / 313-535-0856

Every situation properly perceived becomes an opportunity

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL. 60604

(312) 353-1256 (ST - (312) 353-0240

steven.yamasaki@gsa.gov

https:#mail.g cogle.com/mail/uf0F?ui=2&ik=b7bb9%ad 38iew=pt&search=sentdth=14205730bad5b056

22



12/6/13 GSA.govMail - Re: Stairway A

Re: Stairway A

Steven Yamasaki - 5SPSS3P1 <steven.yamasaki@gsa.gov> Fri, Dec 6, 2013 at 9:10 AM
To: "ctaylor@caasti.com" <ctaylor@caasti.com>, Jemry Carter <Jerry.Carter@smithgroupjjr.com>,
"act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david. kamrowski@gsa.gov>

Cc: "Williams - 5P2PQBC, Kathern" <kathern.williams@gsa.gov>

Yes. Please either resubmit a shop drawing for approval or provide a new or revised handrail in accordance with
the currently approved shop drawing.

Steve
On Wed, Dec 4, 2013 at 1:53 PM, ctavior@caasti.com <ctaylor@caasti.com> wrote:
© Steve, As | stated in our conversation today, | will have the revised drawings to you this week. As it relates to
- Stairway A, please see the following explanation provided from my installer:
. Item #1, The cad drawing shows the lower extension lining up butin reality the bend was too tight {not enough room
for bending Jio make on the aluminum pipe line up with the adjacent member, we ran it straight into the post for that
reason and for conformity

- Please let me know how you would like me to proceed. Do you need a revision to this shop drawing as well.

- Candice Taylor

CAASTI Contracting Sendces, Inc.

19115 West Eight Mite Rd
Detroit, Ml 48219

, 3’13~535~98917 office / 313-535-9896

Every situation properly perceived becomes an opportunity

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

https:/fmail. g oogle.com/mail W0/ ?ui= 2&ik=h 7Thb99aa43&vew=ptdsearch=sent&th=142c875762d44%h7 ’ 2






13 _ GSAgovMail - RE: 7E -1R4 Railing Revised Submittal

RE: 7E -1R4 Railing Revised Submittal

Jerry Carter <Jerry.Carter@smithgroupjjr.com=> Tue, Dec 17, 2013 at 11:42 AM

To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov>

Thanks Steve, but I'm waiting on a hard copy from Caasti.

From: Steven Yamasaki - 5PSS3P1 [mailto: steven.yamasaki@gsa.gov]
Sent: Tuesday, December 17, 2013 11:25 AM

To: Jerry Carter

Subject: Fwd: 7E -1R4 Railing Revised Submittal

s Forwarded message =---—----

From: ctaylor@caasti.com <ctaylor@caasti.con>

Date: Tue, Dec 10, 2013 at 9:45 AM

Subject: 7E -1R4 Railing Revised Submittal

To: "Yamasaki - 5PSSC1B, Steven" <steven.yamasaki@gsa.gov>
Cc: "Carter, Jerry" <Jerry.Carter@smithgroupjjr.com>

Please see attached.

Candice Taylor

CAASTI Contracting Senices, Inc.
19115 West Eight Mile Rd
Detroit, Ml 48219

313-535-9891 office / 313-535-0896

Every situation properly perceived becomes an opportunity

hitps:/fimail g oogle.com/mail w0/ 2ui=2&ik=b7bb9%aad 3%view=pt8search=inbox&th= 14301a70cc 1aff32 112



12713 GBA.govMail - RE: 7E -1R4 Railing Revised Submittal

Steve Yamasaki

Project Manager, MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
| 230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 _fax (312) 353-0240

steven.yamasaki@gsa.gov

hitps :I/maii.googIe.com'maiilwol?ui=2&ik=b7bb99aa43&view=pt&search=inbox&th= 14301a70cc1aff32 22



BC phase 5 building 1 handrail

Created by: Steven Yamasaki - 5PSS3P1 - Your response: wYes, I'm going

Time ) ‘ Rooms, etc.
llam-12 pm (Central Time) v R05-PBS-Dearborn-Bridge Line 3 -
877-923-3144 - (Leader Passcode
7320465) Passcode 8181244
Date Guesis
Wed Apr 2! 201 4 . + Steven Yamasaki - 5PSS3P1
« act1001@aol.com
~ David Kamrowski - 5PSSCB
Where -Kathern Williams - 5P2PQBC

R05-PBS-Dearborn-Bridge Line 3 - 877-
923-9144 - (Leader Passcode 7390465)
Passcode 8181244

Description

BC phase 5 buiiding 1 handrail

My Notes






:j;
|
|

492014 GSA.govMail - Re: Mock Schedule

Re: Mock Schedule

T me jERCE-1Y ?!‘

David Kamrowski - 5SPSSCB <david.kamrowski@gsa.gov> Wed, Apf 9, 2014 at 10:41 AM
To: Steven Yamasaki - 5SPSS3P1 <steven.yamasaki@gsa.gov>
Cc: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>, Jerry Carter <Jerry. Carter@smlthgroupjjr com>

My comments on handrail "A" are as follows:

The constructed hand rail differs from the submital in the foliowing way. The lower rails do not align at the point
where the lower rail descends to the lower post and the lower point the exfension meets the lower post. The
submital shows a slight radius on the extension as it connects to the post to soften the change in slope angles.
The extension butts at a 90 degree angle where the lower rail hits the post at an assumed 24.8 degree angle
(based on the bevel shown on the submital). This gives the appearance that the lower rail aligns mid way through
the extension rail and is mis aligned by half the diameter of the extension, making the rail un-acceptable.

On Tue, Apr 8, 2014 at 4:38 PM, Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> wrote:
my comments below in CAPS

1. There is only one rail in question. First we have to come to the conclusion that there is a problem
with the rail, If we come to that conclusion, then a method of resolution will be addressed. Once we
have come to a method of resolution, then a time table to execute said resolution wili be presented to
you. DAVE TO REVIEW RAILA, TONY TO REVIEW 2 SIDE RAILS.

2. Yes. EXITTO BE OUT 6 WEEKS IS UNACCEPTABLE.

3. Yes. EXITTO BE OUT 9+ WEEKS IS UNACCEPTABLE

4. No, exit #8 railing will remain in place until fabrication of new raifing is close to completion.
5. No, railing that is currently protecting courtyard will stay in place until new railing is installed.
6. Yes. CONTRACT TIME ENDS 31JULY2014.

7. The responses will be forwarded to The Smith Group. PLEASE CC ME ON SUBMITTALTO 5-G.

8. We are schedule to discuss this topic with Mariah during today’s conference call. PLEASE CC ME ON
SUBMITTALTO S-G AS AGREED.

On Wed, Apr 2, 2014 at 9:12 AM, Kathem Williams - 5P2PQBC <kathern.williams@gsa.gov> wrote:
' response to mock schedule

_ Kathern M. Williams

- Contracting Officer

- Chicagoland & Customer Projects Contracting Branch

- GSA, PBS, Great Lakes Region, Acquisition Management Division

https:/imail g cogle.com/mail/W/0f ?ui= 2&ik=b7bb9%aad 38view=pt&search=inbox&th= 14547 26d65abB0ce&siml=1454726d65ab3%0ce 1/4



4/92014 GSA.govMail - Re: Mock Schedule

230 S. Dearborn Street, Ste. 3300
Chicago, L 60604
(312) 886-1060

Fax (312) 353-9628
kathern.williams@gsa.gov

-——— Forwarded message -—--——-

From: Tony Taylor <TTaylor@caasti.com>

Date: Wed, Apr 2, 2014 at 9:11 AM

Subject: RE: Mock Schedule

To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.govw>
Cc: ctaylor@caasti.com

4
i
i

1

e

3|
1
i

Good Morning Kathern,

Below are responses to Steve Y’'s comments.

1. Thereis only one rail in question. First we have to come to the conclusion that there is a problem
with the rail. If we come to that conclusion, then a method of resolution will be addressed. Once we
have come to a method of resolution, then a time table to execute said resolution will be presented

to you.
2. Yes.
3. Yes.

4. No, exit #8 railing will remain in place until fabrication of new railing is close to completion.

5. No, railing that is currently protecting courtyard will stay in place until new railing is installed.
6. Yes.

7. The responses will be forwarded to The Smith Group.

8. We are schedule to discuss this topic with Mariah during today’s conference call.

If you have any questions piease don’t hesitate to contact me.

. | Thanks.

Tony A. Taylor

Sr. Estimator / Project Manager

. Caasti Contracting Services

https://mai! .google.com/mail A0/ 7ui=2&ik=h7bb9%aad 3&view=pi8&search=inbox&th= 14547 26065ab90cedsimi= 1454726065ab20ce ' 214
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GSA.goviMall - Re: Mock Schedule

| 19115 West Eight Mile Road

Detroit, Ml 48219
{313) 535-9891 Office
(313) 535-9896 Fax

ttaylor@caasti.com

From: Kathern Williams - 5P2PQBC [mailto:kathern.williams@gsa.gov]
Sent: Tuesday, April 01, 2014 5:00 PM

To: Tony Taylor; ctaylor

Subject: Mock Schedule

Tony,

Below are Steve Y's comments regarding your mock schedule. Please address and return revised schedule
to my attention.

1. What about the replacement rails at the building 1 areas?,

2. Bidg #2a exit-still rebuilding then measuring for handrails so 30 days (6 weeks) open with temporary
rails?,

3. Exit #7-being repaired not rebuilt (although it is CAASTI'S option to rebuild), but open with approved
temporary rails for 46 days (9+weeks)?,

4. Exit #8-open with approved temporary rails for 41 days (8+weeks)?,
5. Courtyard-open with approved temporary rails for 84 days (16+ weeks)?

6. Does the *** mean that the mentioned work will be performed between May 5 and September 177 That's

- quite a range,

7. where are we on the metal arch detail for the arches submittal and,

htips:/fmail.gocogle.comvmail/u/0/7ui=2&ik=h7bh9%ad 3&ew=pté&search=inbox&th=1454726d65ab90cessiml= 14547 26d65ab%0ce
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419/2014 GSA.govMalil - Re: Mock Schedute

| 8. where are we on the counter flashing detail at buildings 31 and building 1a corridor?
Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Reg‘ion, Acquisition Management Divisioh

230 S. Dearborn Street, Ste. 3300

Chicago, IL 60604

(312) 886-1060

Fax (312) 353-9628

kathern.williams@gsa.gov

Steve Yamasaki :

Project Manager, MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL. 60604

312) 353-1256 (S =x (312) 353-0240
steven.yamasaki@gsa.gov '

David Kamrowski

Property Manager _

Grand Rapids/Battle Creek Field Office

Michigan Property Management Operations Branch

GSA/PBS Northern Senice Center Operations Division = =
74 N. Washington Avenue, Room 2-1-6, Battle Creek, Ml 40037
269-425-3353, fax 269-961-7345
danvid.kamrowski@gsa.gov

www.gsa.govhdifedctr

https://mait.g oog le.com/mail A i =2&ik=b7bb3%aad 38view=ptdsear ch=inbodith= 14547 26d65ab90cedsimi=1454726d65ab90ce
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Re: Mock Schedule

T messages

David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov> Wed, Apr 9, 2014 at 10:50 AM
To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> '
Cc: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>, Jerry Carter <Jerry.Carter@smithgroupjjr.com:>

See photo of actual hand rail "A" in Steve Adams report of 12/30/13 sent on 1/2/14. Picture is on page 7. It looks
worse in person.

On Tue, Apr 8, 2014 at 4:38 PM, Steven Yamasaki - 5SPSS3P1 <steven.yamasaki@gsa.gov> wrote:
my comments below in CAPS

1. There is only one rail in question. First we have to come to the conclusion that there is a problem
with the rail. If we come to that conclusion, then a method of resolution will be addressed. Once we
have come to a method of resolution, then a time table to execute said resolution will be presented to
you. DAVETO REVIEW RAIL A, TONY TO REVIEW 2 SIDE RAILS.

2. Yes. EXITTO BE OUT 6 WEEKS IS UNACCEPTABLE.

1 3. Yes. EXITTO BE OUT 9+ WEEKS 1S UNACCEPTABLE

.‘ 4. No, exit #8 railing will remain in place until fabrication of new railing is close to completion.
5. No, railing that is currently protecting courtyard‘will stay in place until new railing is installed.
6. Yes. CONTRACT TIME ENDS 31JULY2014.

7. . The responses will be forwarded to The Smith Group. PLEASE CC ME ON SUBMITTALTO S-G.

8. We are schedule to discuss this topic with Mariah during today’s conference call. PLEASE CC ME ON
SUBMITTALTO S-G AS AGREED.

On Wed, Apr 2, 2014 at 9:12 AM, Kathern Williams - 5P2PQBC <kathern.williams @gsa.gov> wrote:
f response to mock schedule

- Kathem M. Williams
' Contracting Officer
‘ Chicagoland & Customer Projects Contracting Branch
i GSA, PBS, Great Lakes Region, Acquisition Management Division
. 230 S. Dearborn Street, Ste. 3300
. Chicago, IL 60604
.1 (312) 886-1060
e
| Fax (312) 353-9628
i kathem.williams@gsa.gov

hitps:/fmail google.convmail/ufe7ui=2&il=b7bbd9aad 38view=piSsearch=inbox&th= 14547 2ebdbbesfcbasiml=145472ebdbbeefc 114
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1.
with the rail. If we come to that conclusion, then a method of resolution will be addressed. Once we
have come to a method of resolution, then a time table to execute said resolution will be presented

GSA.govMail - Re: Mock Schedule

-———- Forwarded message -—--—-—

From: Tony Taylor <TTaylor@caasti.com>

Date: Wed, Apr 2, 2014 at 9:11 AM

Subject: RE: Mock Schedule

To: Kathern Williams - 5P2PQBC <kathem.williams@ugsa.gov>
Cc: ctaylor@caasti.com

Good Morning Kathern,

Below are responses to Steve Y's comments.

There is only one rail in question. First we have to come to the conclusion that there is a problem

to you.

2. Yes.

3. Yes.

4. No, exit #8 railing will remain in place until fabrication of new railing is close to completion.
5. No, railing that is currént!y protecting courtyard will stay in place until new railing is instailed.
6. Yes.

7. The responses will be forwarded to The Smith Group.

8. We are schedule to discuss this topic with Mariah during today’s conference call.

If you have any questions please don’t hesitate to contact me.
Thanks.

Tony A. Taylor

Sr. Estimator / Project Manager
Caasti Contracting Services
19115 West Eight Mile Road

‘ Detroit, Ml 48219

(313) 535-9891 Office

https:/fmail g oogle.comimail w0/ ?ui=28ik=b7bb%aa4 38view=pt&search=inbox&th= 1454 7 2ebdbbeefc 5&siml= 14547 2ebdbbesfcs
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aonota | GSA.govMail - Re: Mock Schedule
(313) 535-9896 Fax

ttaylor@caasti.com

From: Kathern Williams - 5P2PQBC [mailto:kathern.williams@gsa.gov]
Sent: Tuesday, April 01, 2014 5:00 PM :
To: Tony Taylor; ctaylor
Subject: Mock Schedule

Tony,

Below are Steve Y's comments regarding your mock schedule. Please address and return revised schedule
fo my attention.

1. What about the replacement rails -at the building 1 areas?,

2. Bldg #2a exit-still rebuilding then measuring for handrails so 30 days (6 weeks) open with temporary
rails?,

3. Exit #7-being repaired not rebuilt (although it is CAASTI'S option to rebuild), but open with approved
temporary rails for 46 days (9+weeks)?,

4, Exit #8-open with approved temporary rails for 41 days (8+weeks})?,
5. Courtyard-open with approved temporary rails for 84 days (16+ weeks)?

6. Does the *** mean that the mentioned work will be performed between May 5 and September 177 That's
quite a range,

7. where are we on the metal arch detail for the arches submittal and,

8. where are we on the counter flashing detail at buildings 31 and building 1a corridor?

https:/imail g cog fe.com/mail /0 2ui=28ile=b7bb99aad38Mew=ptésearch=inboxdth= 14547 2ebdbbesfcS &sim!= 14547 2ebdbbeefcs
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41912014 GSA.govMail - Re: Mock Schedule
Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Di\ﬁsion
230 S. Dearbomn Street, Ste. 3300

Chicago, IL 60604

: (312) 886-1060

|

(OIS

‘ Fax (312) 353-9628

kathern.williams@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, Il 60604

(312) 353-1256 [ECIIEE - (312) 353-0240

steven.yamasaki@gsa.gov

David Kamrowski

Property Manager

Grand Rapids/Battle Creek Field Office

Michigan Property Management Operations Branch

GSA/PBS Northern Senice Center Operations Division _
74 N. Washington Avenue, Room 2-1-6, Battie Creek, Ml 49037
269-425-3353, [DIOHEEE i-x 269-961-7345
david.kamrowski@gsa.gov

www.gsa.govhdifedctr
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